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Preparing for Phase II Approval:
New Construction/Advance Site and/or Plans

Introduction

Required Documents

Preparing for Phase II Approval: New Construction/Advance Site and/or Plans

The site acquisition and design development stage (Phase II) of the
application provides funds for the acquisition of real property and
preparation of the final plans and specifications. Prior to a Phase II SAB
recommendation, the following project elements must be addressed:

• environmental impact documents
• site acquisition
• preliminary plans
• preliminary cost estimates
• 2A diagrams

The following documents are required to prepare an application for a
Phase II approval:

DOCUMENT DOCUMENT NAME SEE
NUMBER PAGE

none Environmental  Impact Documents 3-B-4 ✓ ✓

SFPD 4.0 California Department of Education,
School Facilities Planning Division,
Approval Procedures and Site Report 3-B-11 ✓

none California Department of Education,
School Facilities Planning Division,
Final Approval of Site Acquisition 3-B-11 ✓

none Real Property Appraisals 3-B-14 ✓

SAB 509 Site Ownership Certification 3-B-12 ✓

SAB 510 Investigation of Toxic and Solid 3-B-13 ✓ ✓
Waste Hazards

none Preliminary Project Plans 3-B-26 ✓

none 2A Diagrams 3-B-32 ✓

SAB 506A Estimated Project Cost Detail 3-B-35 ✓

SAB 506B Summary of Estimated Costs 3-B-35 ✓

Continued on the next page
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DOCUMENT DOCUMENT NAME SEE
NUMBER PAGE

SAB 506 Application for Apportionment
(for increases in cost or area only) 3-A-53 ✓ ✓

Phase II design development and site acquisition funds will be released upon
SAB approval and the district’s submittal of the following documents:

DOCUMENT DOCUMENT NAME SEE
NUMBER PAGE

none California Department of Education,
School Facilities Planning Division,
Approval of Preliminary Plans 3-B-83 ✓

none Preliminary Title Report 3-B-83 ✓

none Plat Map 3-B-83 ✓

none Legal Counsel’s Opinion Regarding
Exceptions in the Title Report 3-B-84 ✓

none Escrow Documents 3-B-84 ✓

none Policy of Title Insurance 3-B-84 ✓

Preparing for Phase II Approval: New Construction/Advance Site and/or Plans

Required Documents,
continued
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Preparing for Phase II Approval: New Construction/Advance Site and/or Plans

This section includes the following topics:

TOPIC SEE PAGE

Environmental Impact Documents (EID) 3-B-4

Categorical Exemption 3-B-5

Negative Declaration 3-B-7

Environmental Impact Report 3-B-8

Site Support Costs 3-B-10

Site Selection 3-B-11

Form SAB 509,  Site Ownership Certification 3-B-12

Form SAB 510,  Investigation of Toxic and Solid Waste Hazards 3-B-13

Real Property Appraisals 3-B-14

Site Purchase 3-B-16

Relocation Assistance 3-B-21

Site Acquisition Prior to Phase II 3-B-25

Preliminary Plans 3-B-26

2A Diagrams: Diagrams of Existing and/or Proposed Facilities 3-B-31

Cost Estimates: Forms SAB 506A and SAB 506B 3-B-35

Phase II Apportionment: Site Acquisition and/or
Design Development 3-B-82

Phase II Fund Release: Site Acquisition and/or
Design Development 3-B-83

Prior to the SAB approving an application beyond the feasibility stage

In This Section

May 1993
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Introduction

California Environmental
Quality Act (CEQA) Officer

Consultation with OLA
CEQA Officer

(Phase I), a set of environmental impact documents (EID) must be
prepared. The district has sole responsibility for meeting all California
Environmental Quality Act (CEQA) requirements as administered by
the State of California, Office of Planning and Research (OPR)/State
Clearinghouse. The OLA verifies that the CEQA requirements have been
addressed.

Every application requires either a:

• categorical exemption
• negative declaration
• environmental impact report (EIR)

The district’s governing board is required to appoint a CEQA officer. All
correspondence, consultation, and documentation relating to an EID
must be coordinated through the district’s CEQA officer. The Form SAB
508, Authorized Signatory is used for this purpose.

Title 14 of the California Administrative Code (CAC), incorporates the
CEQA: Statutes and Guidelines (Stock No. 7540-931-1022-0) of the Office of
Planning and Research/State Clearinghouse. This publication may be
obtained at a nominal cost from:

Department of General Services
Documents Section
P.O. Box 1015
North Highlands, CA 95660
(916) 973-3700

If either a negative declaration or a draft EIR is being prepared, the
district is required to consult with the OLA CEQA officer. It is advised
that districts preparing categorical exemptions also consult with OLA’s
CEQA officer. ❦

Environmental Impact Documents (EID)

Environmental Impact Documents (EID)
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Categorical Exemption

The CEQA: Statutes and Guidelines of the OPR provide certain categorical
exemptions from the preparation of an EIR:

• replacement of existing facilities
• minor additions to existing facilities
• addition to existing facilities

The Class 2 exemption applies to the replacement of an existing struc-
ture where the new structure will be located on the same site as the
structure replaced. The replacement structure will have the same
purpose and capacity, including but not limited to:

• replacement of existing schools to provide earthquake resistant
structures which do not increase the capacity by more than 50
percent; and/or

• replacement of existing utility systems and/or facilities involving
negligible or no expansion of capacity.

The Class 14 exemption applies to additions to existing schools when
the addition does not increase the original student capacity by more
than 25 percent or ten classrooms, whichever is less. The addition of
relocatable classrooms is included in this exemption.

The Class 1 exemption applies to minor alterations to existing public
structures involving negligible expansion of use beyond that which
previously existed. The addition may not result in an increase of more
than:

• 50 percent of the floor area of the structure before the addition, or
2,500 square feet, whichever is less; or

• 10,000 square feet if the following conditions exists:

1) the project is located in an area where all public services and
facilities are available to allow for maximum development
permissible in the general plan; and

2) the area in which the project is located is not environmentally
sensitive.

Continued on the next page

Categorical Exemption

Introduction

Replacement (Class 2)

Minor Additions to Schools
(Class 14)

Existing Facilities (Class 1)

June 1992
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Notice of Exemption When claiming a categorical exemption, the Notice of Exemption must
cite the appropriate subsection of the CEQA: Statutes and Guidelines. The
“notice” must include evidence of filing with the district’s county clerk.
The stamped “notice” must also be submitted to the OLA for review by
the OLA CEQA Officer. ❦

Categorical Exemption
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Negative Declaration

Introduction

District CEQA Officer’s
Responsibilities

A negative declaration is a document describing the project and con-
tains a finding that the project has no significant environmental effect.
The steps for preparing a negative declaration are similar to the initial
procedures used for preparing an environmental impact report (EIR).

The district’s CEQA officer is responsible for submitting the following
documents to the OLA:

ITEM DOCUMENT

A Certification of consultation between the district’s CEQA
officer and the OLA CEQA officer.

B Initial environmental study to include responses.

C District certification of persons/organizations consulted for
comment prior to the district’s adoption of the negative
declaration.

D Evidence that the site has been investigated for previous or
current use as a hazardous or solid waste disposal site,
hazardous substance release site or site which contains
piplines which carry hazardous substances, materials, or
hazardous wastes.

E • District certification of availability of the negative
declaration for public comment; and

• District’s statement of responses to public comments.

F Certification of negative declaration submittal to the OPR/
State Clearinghouse (including date). This can be evidenced
by either the district’s letter of certification or OPR/State
Clearinghouse environmental document transmittal form
complete with clearinghouse number.

G Closing letter from the OPR/State Clearinghouse
acknowledging compliance with OPR review requirements.

H Notice of Determination stamped by the county clerk.

June 1992
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The purpose of an environmental impact report is to identify the significant
effects of a project on the environment, and alternatives to the project. In
addition, the manner in which those significant effects can be mitigated or
avoided is addressed. This report provides public agencies and the general
public with detailed information about the effect a proposed project is
likely to have on the environment.

The district’s CEQA officer is responsible for submitting the following
documents to the OLA:

ITEM DOCUMENT

A Draft Environmental Impact Report.

B Final Environmental Impact Report

C Certification of consultation between the district’s CEQA
officer and the OLA CEQA officer.

D Initial Environmental Study to include responses.

E District certification of persons/organizations consulted prior to
the district filing the notice of completion.

F Evidence that the site has been investigated for previous or
current use as a hazardous or solid waste disposal site,
hazardous substance release site or site which contains
pipelines which carry hazardous substances, materials, or
hazardous wastes.

G Evidence that the State Clearinghouse has received a notice
of completion of the draft EIR.

H • District certification of availability of EIR for public
comment; and

• Record of public comments; and
• District’s statement of responses to public comment.
• If no public comments, district statement that no

comments were received.

I Closing letter from the State Clearinghouse.

J When necessary, district’s statement of overriding
consideration warranting the project’s approval.

Continued on the next page

Environmental Impact Report

Introduction

District CEQA Officer’s
Responsibilities
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Environmental Impact Report

District CEQA Officer’s
Responsibilities,  continued

Multiple Projects
Addressed in a Single EIR

Time Lapse of Approval of
Original EIR

ITEM DOCUMENT

K District certification of completion of final EIR.

L Notice of determination stamped by the county clerk and
State Clearinghouse.

Provided a series of projects are essentially similar in their environmen-
tal impact, a single environmental impact report may be sufficient. One
report may suffice in the following instances:

• the development of a school is ultimately planned; or
• the phased construction of a school is planned; or
• several schools are planned at various locations.

Projects within the scope of the original environmental impact report
which are filed within one year of the original EIR, as accepted by the
county clerk, may be exempt from the preparation of additional envi-
ronmental impact documents.

When more than one year has elapsed since the approval of the EIR as
accepted by the county clerk, significant changes may have occurred
either in the CEQA guidelines or the environmental setting. Therefore,
the district’s CEQA officer must review the proposed project for the
following conditions and take the appropriate action:

CONDITION ACTION

Environmental conditions have not Submit a statement to the OLA
changed since the preparation of which outlines the review process and
the original EIR. addresses all subsequent  findings.

Environmental conditions have Prepare an amended or supplemental
substantially changed since the EIR which addresses all changes.
preparation of the original EIR or a
significant environmental impact has
arisen which was not considered in
the original EIR.

Note: SAB regulations permit a final EIR for a project to be submitted
as a draft EIR for subsequent projects not otherwise covered in
the original EIR, only if the circumstances of the projects are
substantially the same. ❦

December 1992
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Site Support Costs

Site support costs provide funds for the:

• preparation of environmental impact documents
• development of relocation reports
• determination of relocation claims
• negotiation of site purchases

The State will fund a maximum of 85 percent of the amount expended
on eligible site support costs. The State funded portion will be deducted
from the project’s building cost allowance prior to issuing an authoriza-
tion to bid the project.

The balance (15 percent) of the eligible costs must be funded by the
district. The district may request an advance from the State not to
exceed 15 percent.

The advance must be repaid as follows:

• Payments shall be equal to one-half of one percent of the district’s
prior fiscal year General and Adult Education Funds budgets,
exclusive of amounts budgeted for capital outlay or debt services, to
a maximum of $100,000.00 per year.

• Payments including interest are due on January 1 of each year until the
advance is repaid. The first payment is due January 1 following the
fiscal year in which the warrant is issued for the site support costs.

Note: The interest rate shall be established pursuant to Education
Code Section 16334.

The following document is required prior to release of site support
loaned funds:

FORM DESCRIPTION

SAB 507 District Resolution Certifying Agreement to Repay Additional
Apportionment to the State Lease-Purchase Fund

Site support costs approved in the application shall be authorized for
payment at Phase II SAB approval. ❦

Site Support Costs

Introduction

Eligible State Funded Costs

Loan Option/Repayment

Required Document for
Loan Option
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Site Selection

Introduction

Criteria

Role of the California
Department of Education
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Site Selection

Selection of a school site is critical to both a safe and supportive envi-
ronment for the curriculum and learning process. The area acquired is
limited to the minimum land area necessary to conduct an adequate
educational program.

The following criteria will be considered by the California Department
of Education (CDE), School Facilities Planning Division (SFPD) when
selecting a site:

• safety
• location
• environment
• soils
• topography
• size and shape
• accessibility
• public services
• utilities
• land/development costs
• availability
• political implications

The California Department of Education, School Facilities Planning
Division, is required to review and recommend approval of all new
school sites and additions to school sites regardless of the funding
source. To ensure that the best possible site selection is made with a
balance of educational and financial considerations, the district must
comply with the following procedures:

• The district must identify a minimum of three approvable sites to be
reviewed with the SFPD. These sites must be identified on the Califor-
nia Department of Education’s Form SFPD 4.0, Approval Procedures
and Site Report. If the SFPD finds that one of the three proposed sites is
not approvable, another approvable site must be added to the list for
consideration.

• If there are not three approvable sites in the area in which the new
school is to be located, the SFPD must state this fact in a site review letter
addressed to the Office of Local Assistance.

The final selection of the proposed site must be approved and certified
by the CDE. ❦
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Introduction

District Owned Site

Sites Not Previously District
Owned

County Superintendent of
Schools Building Project
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This document is a certification made by the district representative that
the school district holds legal title to the site contained in the applica-
tion. The title must be free of any liens and encumbrances which would
adversely affect the use of the site for school purposes. All land related
to a project is subject to a 40-year lease-purchase agreement between the
State and the school district.

For those projects being constructed on a district owned site, the Form
SAB 509, Site Ownership Certification, is required prior to the Phase II
SAB recommendation.

For those projects which include the acquisition of real property not
previously owned by the district, a grant deed to the property or the
Form SAB 509, Site Ownership Certification, is required prior to the
Phase III SAB recommendation.

In the event a facility is to be constructed by a County Superintendent
of Schools on property owned by a school district, it is not necessary
for the county to acquire land. In lieu of the site ownership certifica-
tion, a 40-year ground lease from the district to the county must be
executed. In addition, the district that is leasing the site to the County
Superintendent of Schools must provide the Form SAB 509, Site Owner-
ship Certification.  ❦

Form SAB 509, Site Ownership Certification

Form SAB 509, Site Ownership Certification
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Solid Waste Hazards

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

This topic being rewritten.

Form SAB 510, Investigation of Toxic and Solid Waste Hazards

May 1993
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Definition

Appraisal Specifications

Appraisal Options

Appraisal Costs

Real Property Appraisals

A real property appraisal is a written estimate of the fair market value
of a real property.

Appraisal specifications must comply with those established by the
Appraisal Institute.

To ensure that site acquisition conforms to law and that fair market
value is properly determined, the district must comply with the SAB
real property appraisal process.

Either one or two appraisals may be obtained to meet site acquisition
requirements. A comparison of appraisal options is provided in the
table below:

COMPARISON OF APPRAISAL OPTIONS

One Appraisal Two Appraisals

• One appraisal per parcel • Two appraisals per parcel
• The appraisal must be reviewed by • Appraisal fees are eligible project

the Office of Real Estate and costs
Design Services (OREDS) • OREDS must review the appraisals

• For valuations approved by OREDS, only in the event that the
the appraisal fee is an eligible valuation(s) are relatively disparate
project cost

The costs associated with the preparation of required appraisals are
eligible State funded expenditures.

Continued on the next page
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Real Property Appraisals

Updates to an appraisal are permissible under the following circumstances:

CIRCUMSTANCE A

The valuation date of the appraisals will exceed 60 days at the time of the
district’s request for a site apportionment and no more than 150 days at the time
of the site apportionment. However, an appraisal exceeding 60 days at the time of
the site apportionment may be updated. The appraisal update is an eligible
project expenditure.

CIRCUMSTANCE B

Upon the initiation of eminent domain proceedings, the appraisal update is an
eligible project expenditure.

CIRCUMSTANCE C

A court has ordered an updated appraisal due to a condemnation action. Only the
appraisal which the site apportionment was based will be updated and considered
an eligible project expenditure. Appraisals cannot be updated as a basis for
negotiation toward a stipulated judgement.

When a settlement cannot be successfully negotiated and the district
has not filed condemnation proceedings within the 60 day (single
parcel) or 90 day (multiple parcel) time limit, a written time extension
must be requested by the district and obtained from the OLA Executive
Officer. If a written extension is not granted, the SAB will hold the
district responsible for any increased costs exceeding the approved
appraised value. ❦

Updates

Time Extension
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Site Purchase

Site Purchase
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Introduction

Negotiated Settlement
within the Appraised
Valuation

Negotiation Deadlines

Negotiated Settlement
above the Appraised
Valuation

Eminent domain gives a public entity the right to acquire land for public
use. Site acquisition is a local responsibility.

The district and its legal counsel carry the burden of negotiating the
acquisition, complying with statutory requirements, and bringing the
acquisition of the real property to a successful conclusion. It is desirable
that the district consult with its legal counsel before taking steps to
acquire real property. Legal counsel often insists on early consultation
so that each action will give maximum support to the district’s case
should condemnation proceedings be necessary.

Acquisition of real property may be accomplished through:

• a negotiated settlement, or
• condemnation proceedings.

A negotiated settlement culminates when the property owner accepts an
offer within the amount of an approved appraisal. This settlement
represents the SAB cost standard for the acquisition.

To ensure that the site acquisition is completed in an expeditious
manner, the following deadlines must be adhered to:

• A settlement must be negotiated or condemnation filed within 60
days (single parcel) or 90 days (multiple parcels) of the SAB site
acquisition apportionment.

• A time extension may be granted if a written request is made to the
Local Assistance Officer prior to the expiration of the original 60 or
90 day deadline. There must also be good reason to believe that a
successful negotiation can be achieved.

Under rare circumstances, a settlement may be negotiated above the
approved appraised valuation at an amount authorized by the SAB.
Authorization to negotiate a settlement above the approved appraised
valuation may be warranted if satisfactory evidence from a relevant
source is provided. This evidence may include:

• the owner’s appraisal
• another current appraisal
• recent court awards for similar properties
• probable testimony in a potential trial
• opinion of district’s legal counsel
• potential trial costs

Continued on the next page
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Site Purchase

Negotiated Settlement
above the Appraised
Valuation, continued

Limitations

Usually, any evidence will be evaluated by the Office of Real Estate and
Design Services (OREDS). However, an independent appraiser (party
other than the original appraiser) may evaluate evidence provided that
prior authorization is obtained from the Local Assistance Officer.

In all instances, the evaluation of the evidence accomplishes one of the
following:

• The evidence is unsubstantiated. Therefore, negotiation above the
approved appraised valuation will not be permitted.

• The evidence is fully substantiated. Since the increase in the ap-
praised value is warranted, a negotiated settlement up to a maximum
amount requested by the property owner may be authorized.

• The evidence is partially substantiated. Since a partial increase in the
appraised value is warranted, the negotiated settlement may not
exceed the maximum finding of the evaluation.

Any increase resulting from a substantiated appraisal is subject to the
following limitations:

• No monetary limit will be specified for real property valued up to
$100,000.00.

• A ten percent increase in the approved appraised valuation will be
specified for real property valued in excess of $100,000.00.

Note: All offers of negotiated settlement exceeding the approved
appraised valuation are subject to approval by the SAB.

Continued on the next page
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Site Purchase

Condemnation
Proceedings

Stipulated Judgement
Proceedings

The acquisition of private real property through condemnation can be
achieved through the following legal actions:

LEGAL ACTION DEFINITION

Stipulated Judgement Occurs when an agreement to sell a
property is negotiated with the
assistance of the Court.

Order of Immediate Allows a government to take legal
Prejudgment Possession possession of a real property prior to

the Court’s interlocutory or final
judgement.

Interlocutory Judgement Occurs when the Court makes a
decision on the request to condemn a
property. The decision is  followed by a
final judgement.

Final Judgement The Court’s final determination of the
property value.

When the district pursues a settlement by means of a stipulated judge-
ment, the summons and complaint, and lis pendens issued by the Court
must be submitted to the OLA. These terms are defined as follows:

TERM DEFINITION

Summons A notification to the property owner to appear in court.

Complaint Explains the nature of the proceeding to the court.

Lis Pendens Notice to the public that a title to real property is pending
litigation.

An agreement to a stipulated judgement may be negotiated within the
approved appraised value of the property. However, if an agreement
cannot be reached in this manner, negotiations above the appraised
value of the property may be authorized. In this instance, the proce-
dures delineated in negotiating a settlement without condemnation
must be enforced (see Updates, page 3-B-15).

Continued on the next page
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Site Purchase

Order of Immediate
Prejudgment Possession

An  order of immediate prejudgment possession allows the district to
take legal possession of a real property prior to the Court’s interlocutory
or final judgement. The action of immediate possession irrevocably sets
the date of the property’s valuation.

Before the district may file an Order of Immediate Prejudgment Posses-
sion with the Court, the Local Assistance Officer must authorize the
action under any of the following prescribed circumstances:

CIRCUMSTANCE A

• Acquisition is necessary to stop on-going or emminent development of the
property which will have a substantial effect on the value.

• If an acquisition involves more than three parcels under different ownership and
at least two-thirds of the parcel owners have indicated a willingness to agree to
a negotiated settlement, then immediate possession may be authorized for the
remaining parcels.

Note: In the above mentioned situation, development of the property may occur
upon receipt of final Office of the State Architect (OSA) approved
construction plans. However, a Phase III construction apportionment will be
granted only if the project meets the appropriate priority point threshold.
Written authorization must be obtained from the OLA Executive Officer prior
to any development or improvement.

CIRCUMSTANCE B

If the demolition, removal or replacement of structures or other facilities existing on
the property will require an unusual amount of time to complete and therefore
cause an unacceptable delay in the project, immediate possession may be
authorized. However, the district must certify that acceptable final plans have been
submitted to the OSA nd that OSA approval will be granted shortly after the
demolition or removal is completed.

CIRCUMSTANCE C

The final plans have been approved by the OSA and the project meets the priority
point threshold for Phase III construction funding.

Any request by the district for immediate possession which does not
meet the immediate possession prescribed circumstances previously
discussed must be accompanied by a school board resolution agreeing
to fund any amount of a court award exceeding the approved ap-
praised value.

Continued on the next page
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Site Purchase

Order of Immediate
Prejudgment Possession,
continued

Deposits with the Court

Interlocutory Judgement
Proceedings

Final Judgement

In all cases, the counsel representing the district in the condemnation
proceedings must provide the Local Assistance Officer with a brief
written summary of the property owner’s claims. The summary must
stipulate that there are no known claims by the property owner which
would be likely to cause the Court to award a substantial increase (more
than 50 percent) above the approved appraised value.

When the district is authorized by the Local Assistance Officer to take
immediate possession of a given parcel, monies equal to the approved
appraised value are released to the district for deposit with the Court.

The date of deposit establishes the property valuation date.

If a settlement cannot be negotiated with the aid of the Court in a
stipulated judgement proceeding, the district must pursue an interlocu-
tory judgement. In these proceedings, the Court makes a decision on the
request to condemn a property. The Court’s condemnation decision is
followed by the final judgement.

The final judgement is the Court’s final determination of the value of
the property. It is the district‘s responsibility to submit to the OLA a
certified copy of the judgement bearing the Court’s seal. When such
documents are received, the OLA can submit to the SAB a request for an
increase in the site apportionment to meet any judgement above the
high appraisal. ❦
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Relocation Assistance

Introduction

Relocation Criteria

Types of Relocation
Reports
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Relocation Assistance

Any person, business, farm operation, or non-profit organization
displaced as a result of a real property acquisition may receive financial
assistance from the SAB. Relocation assistance is administered by the
SAB in accordance with the State relocation guidelines adopted by the
Calfiornia Commission of Housing and Community Development.

Those entities eligible for relocation assistance include any person,
business, farm operation or non-profit organization occupying the
subject property at the time the first written offer to purchase the
property was made.

In addition, any entity being relocated shall:

• receive fair and equitable treatment; and
• not suffer disproportionate injuries from a program designed for the

public’s use; and
• not be required to relocate unless adequate replacement housing is

available.

Upon the district making its first written offer to purchase real property
and the displacement of occupants is evident, either a relocation plan or
a statement of exemption or relocation entitlement report must be
prepared as follows:

TYPE OF REPORT DESCRIPTION

Relocation Plan The relocation plan is the primary relocation report.
This report must be prepared on any project which
involves the displacement of one or more residential
occupants.

The purpose of the plan is to provide an assessment
of who or what will be relocated, how the relocation
will be accomplished, and how much it will cost. The
plan serves to assure that an orderly relocation can
be accomplished and that an adequate supply of
comparable replacement housing is available.

Continued on the next page
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Types of Relocation
Reports, continued

Preparation/Submittal of
Relocation Reports

Relocation Assistance

TYPE OF REPORT DESCRIPTION

Statement of Exemption This report must be prepared on any project not
involving the displacement of residential occupants.

The statement contains a description of all parcels
and all improvements, covenants and/or leases
covered by the project. When it is anticipated that a
project will involve any moving expenses, the
statement must contain budget estimates of the
moving costs and overhead.

Relocation Entitlement This report must be prepared on any project involving
the displacement of any person, business, farm
operation or non-profit organization.

The purpose of the report is to provide an estimate of
the actual costs of purchasing or renting replacement
housing.

Preparation of the relocation report is left to the discretion of the district.
However, the State of California, Office of Real Estate and Design Services
(OREDS), provides these consultation services. Also available from OREDS
is the Relocation Assistance Program resource manual.

The following reports must be completed and submitted to the OLA in a
timely manner:

TYPE OF REPORT DEADLINE FOR SUBMITTAL

Relocation Plan or Prior to or during the appraisal stage of the project
Statement of Exemption (post-Phase I).

Relocation Entitlement Prior to or at the time of the date site acquisition
negotiations take place. This report must be
submitted prior to the initiation of a relocation
assistance fund release.

Continued on the next page
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Forms SAB 506A/SAB 506B
(Cost Estimates)

Required Fund Release
Documents

Relocation Assistance

All costs related to the relocation of displaced entities must be identi-
fied on the Form SAB 506A and Form SAB 506B cost estimates (see A.
Site, Relocation Assistance, page 3-B-37).

SITE CATEGORY

SUB- CATEGORY DESCRIPTION

Site Support Identifies all costs related to the development of
relocation reports and determination of relocation claims
(see Site Support Costs, page 3-B-10).

Relocation Assistance Actual costs related to the displacement of any persons,
businesses, farm operation or non-profit organization in
conjunction with the acquisition of real property.

The following chart identifies the documents that are required to release
relocation assistance costs:

ITEM DESCRIPTION

Evidence to Clear Title Verification that the district holds clear title to
the subject real property.

Certification of Conformance District certification that regulations pursuant to
the Relocation Assistance Law have been
adopted or that a party/entity specified in
Section 7261.5, Government Code, has been
contracted for performance of services under
the law.

Relocation Entitlement Report Complete report identifying the actual costs
involved in the displacement of all affected
parties.

Continued on the next page
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Required Fund Release
Documents, continued

Fund Release Advances

Relocation Assistance

ITEM DESCRIPTION

Claims All documents used to justify expenses
incurred by claimants. A summary of these
claims must also accompany the itemized
claims.

Justification may include:

• invoices related to moving expenses,
storage costs, insurance valuation, the
reasonable expenses related to the search
of a replacement site, etc.; and/or

• incidental expenses including legal, escrow
fees, closing/related costs, surveys,
appraisals, plat maps, etc.

These claims must be submitted to the OLA
on a continuous basis. All claims are subject
to the approval of the Local Assistance Officer.

The district may request an advance fund release of up to 80 percent of
the relocation assistance budgeted at the site acquisition stage of the
project. However, the advance may not exceed $250,000.00.

All advance fund release requests must be made in writing and specify
the amount of the proposed advance. ❦
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Site Acquisition Prior to Phase II

Site Acquisition Prior to Phase II
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Introduction

Required Documents

Fund Release

Site costs are normally apportioned upon SAB approval of the Phase II.
However, should the district already have full appraisals, site approval
by the California Department of Education (CDE) and an approved
environmental impact document (EID) prior to completing all docu-
ments required for Phase II, the district may receive an advance appor-
tionment for the acquisition of real property.

The following documents are required for the preparation of an ad-
vance site acquisition apportionment:

DOCUMENT DESCRIPTION SEE PAGE
NUMBER

none Environmental Impact Documents 3-B-4

SFPD 4.0 California Department of Education,
School Facilities Planning Division,
Approval Procedures and Site Report 3-B-11

none California Department of Education,
School Facilities Planning Division,
Site Approval 3-B-11

SAB 510 Investigation of Toxic and Solid Waste
Hazards 3-B-13

none Independent Appraisal(s) 3-B-14

The documents required for a release of site acquisition funds are
identified on page 3-B-2.

Site acquisition funds will be released in accordance with the “Site”
portion of the Phase II apportionment. ❦

May 1993
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Preliminary Plans

Preliminary Plans
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Introduction

Required Plan
Components

This set of plans provides a preliminary design of the proposed school
facilities. The preliminary plans are intended to supply sufficient informa-
tion concerning quantities and types of work and materials to adequately
support the cost estimate. These plans are used to develop a construction
budget in preparation for the Phase II SAB recommendation.

The following components reflect the minimum essential detail to be
provided in the preliminary plans:

COMPONENT DESCRIPTION

Title Sheet • For purposes of determining the geographic index, a vicinity
map showing city location in relation to adjacent cities and
major highways must be included. Refer to Appendix 11,
Geographic Adjustment Factors.

• Index to plans identifying all components of the plan set.

• Legends/labels identifying all building areas. In addition,
building area not included in the contract (N.I.C) must be
noted (see Example 1: Legends/Labels, page 3-B-29).

• North arrow and scale to be included on all plan layout
sheets.

• Site plan indicating location of existing and proposed
facilities.

Civil Drawings Civil drawings should indicate existing conditions and proposed
changes in the site contour, including a layout for the proposed
installation of utilities services, on-site and off-site development,
and demolition.

Architectural • Complete dimensioning of all buildings including corridors,
Drawings both interior and exterior. Building measurements are taken

from the exterior rough wall line to the center line of interior
walls and partitions. Covered unenclosed corridors are
measured from the exterior rough wall line to the edge of
any paving or the edge of the overhang, whichever is less.

• All building area must be labelled in accordance with the
appropriate facilities classification (see Building Cost
Standards charts, pages 3-B-52 through 3-B-59).

Continued on the next page
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Preliminary Plans

Architectural Drawings,
continued

Where to Submit Plans

COMPONENT DESCRIPTION

Architectural • Numeric designation for all areas calculated at the actual
Drawings area.
(continued)

• Alpha designation for all areas calculated at less than the
actual area, (i.e., covered unenclosed spaces; see
Example 2: Facility Designations, page 3-B-30).

• Relocatable plans in sufficient detail to verify compliance
with SAB standards (see Portable/Relocatable Buildings,
page 3-A-26).

Note: It is vital that the preliminary plans accurately represent the
scope of the proposed buildings so that any incongruities may
be identified and addressed in the early stages of the project.

The district must submit a set of preliminary plans to each of the following:

AGENCY COUNTIES SEND TO

Office of All counties except Imperial, Office of Local Assistance
Local Orange, Riverside, 501 J Street, Suite 400
Assistance San Bernardino Sacramento, CA 95814

(one set) (916) 445-3160

Imperial, Orange, Riverside, Office of Local Assistance
San Bernardino 9681 Business Center Dr., Bldg. 16

Rancho Cucamonga, CA 91730
(714) 945-1316

California All counties California Department of Education
Department School Facilities Planning Division
of Education Walk-in: 560 J Street, Suite 565
(one set) Sacramento, CA 95814

Mail-in: P.O. Box 944272
Sacramento, CA 94244-2720
(916) 322-2470

Continued on the next page
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Where to Submit Plans,
continued

Assistance

Preliminary Plans

AGENCY COUNTIES SEND TO

Local All counties Local  agency jurisdiction

The OLA offers a pre-plan review service to assist districts and archi-
tects in preparing project plans, specifications and cost estimates for
review by the OLA. Consult your OLA field representative to arrange
for this service. ❦

June 1992
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Example 1: Legends/Labels

Preliminary Plans
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Example 2: Facility Designations

Preliminary Plans

LEGEND

01 Standard Classroom
02 Standard Classroom
03 Standard Classroom
04 Janitor Room
05 Classroom (Workroom)
06 Toilet
07 Administration
08 Administration
09 Toilet
10 Administration
11 Administration
12 Standard Classroom
13 Standard Classroom
14 N.I.C. (Not In Contract)
15 Standard Classroom
16 Toilet
17 Toilet
18 Enclosed Corridor
19 Enclosed Corridor
20 Enclosed Corridor
21 Enclosed Corridor
22 Multipurpose Type I
23 Portable Std.
Classroom
24 Portable Std.
Classroom
A Unenclosed Corridor
B Unenclosed Corridor
C Unenclosed Corridor
D Unenclosed Corridor
E Unenclosed Corridor
F Unenclosed Corridor
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Introduction

2A Diagram Components

2A Diagrams: Diagrams of Existing and/or Proposed
Facilities
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2A Diagrams: Diagrams of Existing and/or Proposed Facilities

 The 2A diagrams depict all existing and proposed facilities located on
the project site. The 2A diagrams must accurately reflect the buildings as
dimensioned in the plans.

These diagrams must be prepared in accordance with the requirements
for 1A diagrams (see Diagrams of Existing Facilities, pages 3-A-10 through
3-A-11).

The major components of the 2A diagrams are described below:

COMPONENT DESCRIPTION

Plot Plan Indicates location of new buildings included in the
project and their relationship to existing structures.

Site Summary Provides an itemization of all buildings/building area
located on the project site.

Building Diagram • Complete dimensioning of all proposed buildings,
including corridors, both interior and exterior.
Building measurements are taken from the exterior
rough wall line to the center line of interior walls
and partitions.

• All proposed building area must be labelled in
accordance with the appropriate facilities
classifications (see Building Cost Standards,
pages 3-B-52 through 3-B-59 and Example 3: 2A
Diagram, page 3-B-33).

• Numeric designation for all areas calculated at the
actual area.

• Alpha designation for all areas calculated at less
than the actual area.

Area Calculation Sheet Indicates area calculation detail and summary of
proposed facilities (see Example 4: 2A Diagram
Calculations Detail  and Example 4A: 2A Diagram
Calculations Summary, pages 3-B-33 and 3-B-34
respectively).
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✓ ✓

Example 3: 2A Diagram

2A Diagrams: Diagrams of Existing and/or Proposed Facilities

La Forge School District, Riker Elementary School Diagram of Building Area
OLA Application No. 22/12345 Existing 1-A

New Construction Proposed 2-A
Modernization/Reconstruction Final 3-A

The above is measured in accordance with the laws and regulations governing the State School Building
Lease-Purchase Program.

Architect Date

Page 1 of 3



3-B-33

Applicant Handbook January 1992

La Forge School District 2A Diagram
Riker Elementary School OLA Application No. 22/12345

DESCRIPTION DIMENSIONS FULL AREA
1 Standard Classroom 26.0 × 37.0 962.00

2 Standard Classroom 26.0 × 37.0 962.00

3 Standard Classroom 26.0 × 37.0 962.00

4 Janitor Room 9.0 × 13.0 117.00

5 Standard Classroom (Work Room) 9.0 × 13.0 117.00

6 Toilet Room 9.0 × 9.0 81.00

7 Administration (Conference) 9.0 × 17.0 153.00

8 Administration (General Ofc.) (38 × 26.0) – (9.0 × 9.0) – (4.0 × 4.0) 891.00

9 Toilet Room 9.0 × 9.0 81.00

10 Administration (Nurse) 11.0 × 13.0 143.00

11 Administration (Principal) 11.0 × 13.0 143.00

12 Standard Classroom 26.0 × 37.0 962.00

13 Standard Classroom 26.0 × 37.0 962.00

14 Not In This Contract — —

15 Standard Classroom 26.5 × 39.0 1033.50

16 Toilet Room (Boys) 26.0 × 13.5 351.00

17 Toilet Room (Girls) 26.0 × 13.5 351.00

18 Enclosed Corridor (Full Area) 26.0 × 8.0 208.00

19 Enclosed Corridor (Full Area) 35.0 × 8.0 280.00

20 Enclosed Corridor (Full Area) 26.0 × 8.0 208.00

21 Enclosed Corridor (Full Area) 4.0 × 4.0 16.00

22 Multipurpose Type I 35.0 × 40.0 1400.00

23 Portable-Standard Classroom 24.0 × 40.0 960.00

24 Portable-Standard Classroom 24.0 × 40.0 960.00

A Unenclosed Corridor 64.0 × 8.0 512.00

B Unenclosed Corridor 26.0 × 25.0 650.00

C Unenclosed Corridor 74.0 × 8.0 592.00

D Unenclosed Corridor 48.0 × 8.0 384.00

E Unenclosed Corridor 51.0 × 8.0 408.00

F Unenclosed Corridor 29.0 × 8.0 232.00

Subtotal 15,010.00

Less 2/3 Area (Open Corridor) – 1,852.00

TOTAL 13,158.00 SF

Example 4: 2A Diagram Calculations Detail

2A Diagrams: Diagrams of Existing and/or Proposed Facilities
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2A Diagrams: Diagrams of Existing and/or Proposed Facilities

Example 4A: 2A Diagram Calculations Summary

La Forge School District 2A Diagram
Riker Elementary School OLA Application No. 22/12345
Type of Construction: New/Class D
Computation of Allowable Building Cost

SUMMARY

FACILITY CLASSIFICATION BASE SQUARE FEET ALLOWANCE
Administration 87.97 1380.00 $117,000.10

Classrooms, Standard 78.26 7809.00 661,132.34

Multipurpose Type I 88.34 1400.00 123,676.00

Janitor Room 65.31 117.00 7,641.27

Toilets 180.44 864.00 155,900.16

Enclosed Corridor (Full Area) 68.99 712.00 49,120.88

Unenclosed Corridor 34.68 2778.00 96,341.04

Subtotal 15,010.00

Less 2/3 Area (Open Corridor) – 1,852.00

TOTAL 13,158.00 SF $1,160,811.70
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Introduction

Form SAB 506A

Form SAB 506B

Cost Itemization

Overhead and Profit

Updates

Required Signatures

Cost Estimates: Forms SAB 506A and SAB 506B

Cost Estimates: Form SAB 506A and SAB 506B
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This topic focuses on the preparation of  Form SAB 506A, Estimated
Project Cost Detail and Form SAB 506B, Summary of Estimated Costs.  The
cost estimate details the expenditures associated with the following
categories:

• Site
• Plans
• Construction
• Tests
• Inspection
• Furniture and Equipment
• Contingencies

The cost estimates are used to develop a construction budget in prepa-
ration for the Phase II SAB recommendation.

The Form SAB 506A, Estimated Project Cost Detail, provides an itemized
breakdown of all project costs. This form may be expanded to support
the scope of the project as depicted on the project plans (see Exhibits 2,
2A and 2B, pages 3-B-78 through 3-B-80 respectively).

The Form 506B, Summary of Estimated Costs, provides a summation of the
costs detailed on the Form SAB 506A (see Exhibit 1 on page 3-B-77).

All items listed on the cost estimate must be clearly itemized by unit
size, quantity and unit cost. Lump sums are not permitted.

All costs associated with overhead and profit must be integrated into
the unit cost itemization.

New cost estimates must be prepared if those previously submitted are
older than 90 days.

The cost estimates must contain the original signatures of a licensed
architect or structural engineer.

Continued on the next page
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Topic Items

Cost Estimates: Forms SAB 506A and SAB 506B

This topic discusses the following items:

ITEM SEE PAGE

A. Site 3-B-37

B. Plans 3-B-38

C. Construction 3-B-39

D. Tests 3-B-71

E. Inspection 3-B-72

F. Furniture and Equipment 3-B-73

G. Contingencies 3-B-75

H. Total Estimated Project Cost 3-B-81

Continued on the next page
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A. Site
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A. Site

Description The eligible costs and fees associated with the site classification are
defined as follows:

ITEM DESCRIPTION

Purchase Price of Property The eligible State funded costs associated with the
acquisition of real property.

Appraisals Costs associated with securing real property
appraisals and necessary updates as mandated (see
Real Property Appraisals, page 3-B-14 and Site
Purchase, page 3-B-16 through 3-B-20).

Escrow Fees All charges normally included in the escrow
agreement such as:
• escrow charges
• title insurance
• loan fees
Note: Property taxes are ineligible.

Surveys If required, a certified survey of the site must include:
• grades and lines of streets, pavements, and

adjoining properties
• right-of-way, restrictions, easements, boundaries

and contours of the building site
• locations, dimensions and floor elevations of

existing buildings
• other improvements and trees
• full information as to available service and utility

lines, both public and private

Site Support (85%) See Site Support Costs, page 3-B-10.

Relocation Assistance Actual costs related to the displacement of any
person, business, farm operation, or non-profit
organization in conjunction with the acquisition of real
property (see Relocation Assistance, page 3-B-21).

Other Justified fees which may include but are not limited to
the following:
• court costs
• legal services (i.e., review of contracts, legal

documents)
• condemnation proceedings
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B. Plans
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B. Plans

Description The eligible costs and fees associated with the plans classification are
defined as follows:

ITEM DESCRIPTION

Architect Fees Fees as negotiated in the Architect’s Agreement (see
Architect Fee Schedule, page 3-A-58).

OSA/ACU Plan Check Fee Fees as determined by the Office of the State Architect
for the review of plans as required by law. Refer to Title
24, Part 1, Chapter 4 of the California Code of
Regulations.

CDE Plan Check Fee Fees as determined by the California Department of
Education, School Facilities Planning Division, as
required by law.

Energy Analysis Fee Fees as determined by the SAB (see Calculation of
Energy Consultant Fee, page 3-B-68).

Preliminary Tests Includes the following costs:
• soil tests, foundation tests, exploratory borings, and

similar testing required prior to construction
• site investigation and reports pertaining to toxic and

solid waste hazards where required by Education
Code, Section 39003 (see Form SAB 510,
Investigation of Toxic and Solid Waste Hazards,
page 3-B-13).

Administrative Costs Refer to Administrative Cost Allowance, page 3-A-55.

Other Other plan costs such as:
• advertising construction bids
• printing limited to twenty-five plan sets for bidding

and construction purposes

May 1993
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C. Construction
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C. Construction

Description

Topic Items

Every project receives an allowance to provide for the full development
of a school site. The State’s cost standard for site development is based
on the current Lee-Saylor Construction Cost Manual. The eligible costs
associated with the construction classification include the broad catego-
ries of site development, new construction, energy conservation, and
supplemental funding for multi-story construction.

This topic discusses the following items:

ITEM SEE PAGE

Utility Services 3-B-40

Capital Development Fees 3-B-43

Off-Site Development  3-B-44

Service Site Development 3-B-46

General Site Development 3-B-49

Demolition 3-B-51

Building Cost  Standards 3-B-52

Interfacing 3-B-60

Multi-Story Construction 3-B-61

Energy Conservation 3-B-67

Deferred Items 3-B-70

Continued on the next page
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Introduction

Eligible Utility Services
Expenditures

Utility Services

Utility Services
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Utility services development includes improvements such as water,
sewer, gas, electric and telephone. This improvement provides service
from a utility connection to the project site. Fees associated with the
utility connection may also be allowed.

The following utility services may be included as eligible project expen-
ditures:

SERVICE DESCRIPTION

Water • The installation of a main supply line (domestic water
only) from the utility company connection to the
meter. One incidental fire hydrant is also eligible.

• Meters not provided by the serving utility.
• Installation of a domestic water system, to include a

well, pump and necessary appurtenances (except a
pump house), from the main supply line to the first
building lateral.

• Connection fee (defer for future release).

Sewage • The installation of main sewage disposal line from the
utility company connection to the first building lateral.

• The installation of a sewage treatment/disposal
system and a main disposal line from the treatment
system to the nearest building lateral of the collection
system.

• Connection fee (defer for future release).

Gas • The installation of main supply line from utility
company to the meter.

• The installation of meters not provided by the serving
utility.

• Connection of a liquefied petroleum gas system from
the main supply line to the first building lateral.

• Connection fee (defer for future release).

Continued on the next page
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Utility Services

Eligible Utility Services
Expenditures, continued

Additions to Existing
Schools

Connection Fees

SERVICE DESCRIPTION

Electric • The installation of service from the serving utility to
the meter. Primary electric service runs from the
utility company’s point of connection to the
transformer. Secondary electric service runs from the
transformer to the meter. Distribution panels or
switch gear is considered building construction items.

• The installation of meters not provided by the serving
utility.

• Transformers, transformer pads and protective
bollards.

• Connection fee (defer for future release).

Telephone • The installation of service from the serving telephone
company to the nearest distribution center.

For additions to existing schools, all utility services must connect to the
nearest available site source. If it is necessary to do otherwise, a regis-
tered engineer must certify that the existing lines will not adequately
support the new facilities and that new routing is therefore required.

Connection fees that are eligible (see Eligible Utility Services Expenditures,
page 3-B-40) must be delineated on the cost estimate. At the time of bid,
these connection fees will be deferred for future release. Upon receipt of
an itemized invoice issued by the serving utility, these funds will be
released to the district.

Continued on the next page
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Ineligible Utility Services
Expenditures

Utility Services

The following items are not eligible as utility service improvements:

• any portion of a utility which can be supplied by a utility company
without charge,

• all heating systems and school communication systems, including
public address systems,

• cable television,

• any a) electrical, water or gas service beyond the meter; b) sewer
service beyond the building lateral; and c) telephone service beyond
the distribution center, and

• fences, concrete pads, or other protective structures relating to utility
systems on school grounds. ❦
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Introduction

State Funding Limitations

Required Documents

Capital Development Fees

Capital Development Fees
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Public utility agencies have the authority to levy user fees for the cost of
capital development facilities to provide service to schools. Capital
development facilities fees may be included in a project as eligible costs
but are limited to facilities which provide power, water, light, heat,
communications, garbage services, drainage, flood control, or the
collection, treatment, and disposal of sewage.

Capital development fees levied by a local agency for those service
capacities already provided for in the lease-purchase project are not
eligible for State funding and must be reduced on a dollar-for-dollar
basis. State funding is available only for service capacities that meet the
needs of the lease-purchase project. Reimbursement agreements for
service capacities beyond the need of the State-funded project are not
allowed.

All requests for the funding of capital development fees as a component
of a lease-purchase project must include the following information:

• written evidence from the serving utility that the capital facilities fee
does not exceed amounts charged to comparable non-public users
(i.e., county/city ordinance). In addition, any fee assessed to the
district must not exceed the proportionate share of the public utility
facilities benefiting the lease-purchase project (i.e., per acre assess-
ment),

• a written statement prepared by the serving utility itemizing all fees
levied against the lease-purchase project,

• for fees imposed/paid between July 21, 1986 and March 24, 1988: . . .
“a written opinion from district legal counsel stating that the imposi-
tion of the fee was in conformance with Government Code Sections
54999 through 54999.6”,

• for service to be provided after March 24, 1988: . . .“ a written
agreement which summarizes the negotiations between the district
and serving utility company”. The district cannot enter into an
agreement until authorized by the Executive Officer of the State
Allocation Board.

Note: Capital development fees are not connection fees. ❦
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Introduction

Eligible Off-Site
Development

Off-Site Development

Off-Site Development
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Off-site development improvements located along the perimeter of the
site include roads, streets, storm drainage lines, curbs, gutters, side-
walks, and street lighting. These improvements are commonly dedi-
cated for public use.

Development of a site, including existing improvements, may not
exceed the State’s established standards. Any off-site development may
not be performed on more than two sides immediately adjacent to the
site. The following are off-site development State standards:

IMPROVEMENT STATE STANDARDS

Paving of streets, curbs & gutters One-half of the width of a standard
(includes existing improvements) residential street not to exceed 20 feet

from the top face of curb to centerline of
street less any existing paving.

Note: For roadways of a width or standard
greater than those of a normal
subdivision, the ineligible improvement
costs may be funded by local
municipality (Street and Highway
Code, Section 2117) or may be
included as general site development
improvements for the project.

Sidewalks Five foot width of sidewalk

Note: Any portion of a sidewalk in excess of
the five foot width is not eligible as an
off-site development improvement but
may be funded as a general site
development improvement.

Street lighting, planting areas, Eligible only when mandated by local
street signs, traffic signals, ordinance or is currently so developed.
street trees

Note: Local entities having jurisdiction of areas where the off-site
development is proposed, must approve the related plans and
specifications.

Continued on the next page



3-B-45

Applicant Handbook January 1992

Rough Grading

Ineligible Off-Site
Development

Off-Site Development

When a project includes rough grading of off-site development im-
provements for the balancing of cut and fill, rough grading may be
funded as service site development costs. The cost estimate must
specify that a balancing of cut and fill is necessary and must also be
indicated in the specifications.

Costs relating to off-site development improvements which benefit
adjacent properties without those properties equitably sharing in the
cost are ineligible for State funding. Therefore, the State will not fund
the associated costs (i.e., planning, testing, inspection services, etc.). ❦



3-B-46

Applicant Handbook January 1992

Introduction

Eligible Service-Site
Development

Service Site Development
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Service-Site Development

Service site development improvements are performed on-site and may
include site clearance, rough grading, soil compaction, drainage and eligible
erosion control. This portion of the site preparation is accomplished prior to the
general site development and the construction of buildings.

Eligible service site development improvements are described in the following
table:

IMPROVEMENT DESCRIPTION

Site Clearance Removal of trees, brush, debris, etc. Also
includes demolition.

Rough  Grading Grading of required contours, including cut and
fill, leveling and terracing operations. May
include off-site cut and fill operations (see Off-
Site Development, Rough Grading, page
3-B-45).

Soil Compaction Soil compaction adhering to common
engineering practices.

On-Site Drainage Facilities Below grade drainage facilities.

Note: Does not include the surface drainage of
football fields and running tracks.

Erosion Control/Embankment For embankments having a slope of 2:1 and a
Improvements vertical height greater than six feet, erosion

control improvements such as plant material,
sprinkler systems, jute mesh and straw are
eligible.

When the above slope and height conditions
exist, stairways, handicap ramps and retaining
walls are also eligible.

Removal/Relocation of Removal and rerouting of existing utility service
Utility Service which lie in the footprint of a proposed building

or proposed parking lot.

Demolition Demolition of existing buildings and site
improvements which lie in the footprint of a
proposed building or general site development
improvements.

Continued on the next page
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Service-Site Development

Eligible Service-Site
Development, continued

Bid Options

IMPROVEMENT DESCRIPTION

Portable Facilities Relocation Relocation of existing portable buildings which
lie in the footprint of a proposed building or
proposed parking lot to a permanent site. A
portable building may be moved to a permanent
on-site location one time only during construction.

Note: The replacement of general site
development items which were
displaced as a result of a building
relocation must be funded as general
site development costs.

All-weather Fire Service All-weather fire service roads and site access
Roads/Site Access Gates gates necessary to meet the State Fire Marshal

requirements and which do not provide a dual
use.

An all-weather road not exceeding 20 feet in
width and composed of two inches of asphalt
concrete over a maximum of six inches of
aggregate base.

Several options are available for bidding service site development
contracts:

NEW SCHOOL

CIRCUMSTANCE ACTION

Site development not exceeding Site development bid in concert
$100,000.00. with building contract. The bid may

not exceed the project’s cost allowance
established prior to the bid.

Site development in excess of Site development bid
$100,000.00 or 10% of the independently of building contract.
estimated building cost,
whichever is larger.

Continued on the next page
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Bid Options, continued

Separate Bids

Service-Site Development

ADDITIONS TO EXISTING SCHOOL

CIRCUMSTANCE OPTION A OPTION B

Site development Site development Site development
in excess of $100,000.00. bid  independently of bid in concert with

building contract. building contract. The bid
may not exceed the
project’s allowance
established prior to the bid.

When the service site development is bid independent of the building
contract, the work must be accomplished as a separate contract rather
than as an alternate to the building contract.

When bid separately, site development may include utility and off-site
development, service site development and general site development. ❦
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Introduction

Eligible General Site
Development

General Site Development

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

General Site Development

General site development improvements encompass the finishing detail
of the site. This development is normally performed on-site. However,
under certain circumstances, general site improvements may include
disallowed off-site development.

Eligible general site development improvements are described in the
following table:

IMPROVEMENT DESCRIPTION

Finish grading Final design grade.

Roads/driveways, walks, parking area, On-site facilities for vehicle and foot
curbs and gutters traffic.

Turfed/paved play area, permanent Outdoor instruction and play facilities.
playground equipment, outdoor
classrooms and places of assembly,
tennis and handball courts, baseball
fields, construction and surface drainage
of football fields and running tracks

V-gutters Drainage of on-site parking lots.

Planting/sprinkling, aesthetic terracing Landscaping of building frontages,
courtyards, and parking areas.

Sprinkling system, topsoil and turf Outdoor teaching stations and play
areas.

Construction/surface drainage Football fields and running track.

Fencing, outdoor walls/screens, Protective and service facilities.
shelters not providing rain protection,
flagpoles, utility enclosures, incinerators,
pump houses, outdoor safety lighting
and on-site fire lines and hydrants

Erosion Control For embankments having a vertical
height of less than six feet, erosion
control improvement such as plant
material, jute mesh and straw are
eligible. Related improvements on
these embankments including
stairways, retaining walls and handicap
ramps are also eligible.

June 1992
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General Site Development
Allowance

General Site Development

All new construction projects are eligible for a general site development
allowance. The allowance is generated from a standardized calculation
derived from the established building allowance and the net gross site
acreage, excluding any street easements, as recommended by the CDE.

The general site development allowance derived from the established
building allowance is determined as follows:

GRADE LEVEL ALLOWANCE

Elementary/Special Education Eight percent of the building allowance.
(K-6), (K-8)

Intermediate/Special Education Same as above.
(6-8, 7-8 and 7-9)

Continuation High Schools Same as above.

District Administration Same as above.

High Schools/Special Education Five percent of the building allowance.
(9-12 and 10-12)

.
Additionally, an allowance based on the gross site acreage, excluding
any easements, is determined by the following circumstances:

CIRCUMSTANCE ALLOWANCE

A A new school wherein site $15,000.00 per acre.
acreage is acquired as part of the
project application or a new
school built on a district- owned
site.

B Addition of building(s) to an $15,000.00 per acre not to exceed
existing school located on a the difference between the
district-owned site or acquisition capacity of the existing facility and
of additional acreage at a the master-planned capacity of the
district-owned site. school.

C Acquisition of additional Special consideration will be given
acreage at a district-owned site to those projects wherein a need for
wherein the existing acreage additional general site development
and proposed agreage addition improvements is justified. In this
is less than 75 percent of that instance, the site development contract
recommended by the CDE. must be bid separate from the building

construction contract.
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Demolition

Demolition
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Description Costs associated with the removal of building(s) which stand in the
footprint and/or inhibits access to the proposed building are considered
demolition costs. All itemized demolition costs will be given individual
funding consideration.  ❦
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Introduction

Building Types B & D

Building Cost Standards

Building Cost Standards

The SAB has etablished cost standards for the construction of eligible
school building facilities. The building construction cost standards may
not be exceeded.

The following chart describes the building types utilized under the State
School Building Lease-Purchase Program:

BUILDING TYPE

COMPONENT CLASS B CLASS D

Floors/Roofs • reinforced concrete on • supported on wood or
steel decking; or steel joists or trusses

• formed slabs resting on • ground floor may be
the frame; or concrete slab

• poured to become an • upper floors may be
integral part of frame concrete plank, steel

• composed of prefabricated deck or wood
 panels which may be
 mechanically stressed

Exterior Walls • masonry or reinforced • closely-spaced wood; or
concrete, metal, glass, or steel studs
stone • skeleton wood frame on

which some form of curtain
wall is applied (includes
pre-engineered pole
buildings),

• load-bearing or non-
bearing (non-bearing walls
may be supported  by
columns, bents, or arches
constructed of concrete,
steel or wood)

Interior • masonry, reinforced no specific attribute
Partitions concrete or gypsum

• light-weight & movable
partitions are used as non-
bearing walls

Continued on the next page
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Adjustment Indices

Construction Cost Index

Geographic Area
Adjustment

Building Cost Standards

The following adjustment factors, where applicable, are made to the
base building cost allowance:

BUILDING TYPE
TYPE OF ADJUSTMENT

CLASS B CLASS D

Construction Cost Index ✓ ✓

Geographic Area ✓ ✓

Small Building ✓ ✓

Urban ✓ ✓

Security Allowance ✓

The current construction cost index for Class B or Class D, as appli-
cable, is applied to the base building cost allowance.

The Class B construction cost index adjustment is derived from the
Marshal-Swift index. The Class D construction cost index adjustment is
derived from the Lee Saylor index.

An adjustment factor for the geographic area in which a project is
located is applied to the base building cost allowance (see, Appendix 11,
Geographic Adjustment Factors).

Continued on the next page
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Building Cost Standards

Small Building Area
Adjustment

Urban Adjustment

A building area adjustment factor is applied to projects containing less
than 12,000 square feet of building area. Use the following chart to
determine the appropriate small building adjustment:

BUILDING AREA MULTIPLIER BUILDING AREA MULTIPLIER
(SQUARE FEET) (SQUARE FEET)

Under 800 1.15 6,400 – 7,199 1.07

800 – 1,599 1.14 7,200 – 7,999 1.06

1,600 – 2,399 1.13 8,000 – 8,799 1.05

2,400 – 3,199 1.12 8,800 – 9,599 1.04

3,200 – 3,999 1.11 9,600 – 10,399 1.03

4,000 – 4,799 1.10 10,400 – 11,199 1.02

4,800 – 5,599 1.09 11,200 – 11,999 1.01

5,600 – 6,399 1.08 12,000 or more none

An urban adjustment is applied to the building cost allowance accordingly:

CLASS B CLASS D

An urban adjustment factor of 24 percent An urban adjustment factor of
will be applied to the Class B building one percent will be applied to the
cost allowance for those projects building cost allowance in areas of
located in areas of high property high population density.
values and high population density.

In either case, the district must provide justification describing the necessity of this
adjustment. The circumstances which would warrant this adjustment include:

• existing site is less than 75 percent of the California Department of Education’s
recommended site size,

• extent of development on surrounding property, and
• existence and extent of traffic congestion.

Continued on the next page
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Building Cost Standards

Security Adjustment

Final Adjustment to the
Building Cost Allowance

In areas where high crime rates exist, a security allowance may be
provided for those projects requiring security fencing, other protective
structures and a watchperson. These items must be described in the
plans and/or specifications. The district must provide justification
describing the necessity of these security measures. The circumstances
which would necessitate this adjustment include:

• lack of site space for contractor to work and store materials;

• high risk of vandalism and theft (materials must be delivered to and
from the site daily);

• twenty-four hour, seven day, around the clock watchperson is
required;

• union agreement of basic trades requires contractor to provide
parking for tradesmen; and

• increased premiums for insurance during construction in high
density areas.

A final cost allowance is determined as an outcome of OLA’s review of
the final plans. The allowance is adjusted according to the construction
cost index in effect as of the date of the issuance of the bid authoriza-
tion. The allowance is adjusted for the final time based on the construc-
tion cost index in effect as of the date of the bid opening.

Continued on the next page
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Mainstream Education
Facilities
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Building Cost Standards

The Class B and Class D building cost standards are identified on the
schedule which follows. Please note, each building area is priced at the
facility classification most nearly represented in the plans.

UNIT COST PER
FACILITY CLASSIFICATION SQUARE FOOT

CLASS B CLASS D

Arts and crafts, high school & intermediate $81.78 $78.86

Business machines 81.21 78.31

Homemaking 92.14 88.85

Kindergarten 82.24 79.30

Music, high school & intermediate 91.90 88.62

Science, General 85.98 82.91

Science laboratory (above grade 6) 117.33 113.14

Shop, high school & intermediate 85.94 82.87

Standard, elementary 81.16 78.26

Standard, high school & intermediate 77.68 74.91

Continued on the next page
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Facilities, continued
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Building Cost Standards

UNIT COST PER
FACILITY CLASSIFICATION SQUARE FOOT

CLASS B CLASS D

Administrative spaces 91.23 87.97

Corridor, enclosed 71.55 68.99

Corridor, covered 35.96 34.68

Gymnasium 111.26 107.29

Kitchen 136.63 131.75

Food Service 79.71 76.86

Library 88.29 85.14

Multi-purpose, Type I 91.61 88.34

Multi-purpose, Type II 78.48 75.68

Performing Arts Facility 116.32 112.17

Resource Specialist Program (RSP) 83.10 80.14

Shower/Locker 101.15 97.54

Staff Workroom 87.19 84.08

Storage, Mechanical and Janitor 67.73 65.31

Toilets 187.12 180.44

Warehouses and Agricultural 40.45 39.01

Parking basements * 40.45 NA

District Maintenance 68.35 65.91

Other 87.19 84.08

* Employee parking basements are Class B construction only.

Continued on the next page
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Special Day Class
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Building Cost Standards

The Class B and Class D building  cost standards for special day class
teaching stations are identified on the schedule which follows. These
costs include allowances for such special building items as additional
electrical and plumbing improvements, wider doors and grab bars.

UNIT COST PER
FACILITY CLASSIFICATION ABBREV. SQUARE FOOT

CLASS B CLASS D

Specific Learning Disability SLD $83.10 $80.14

Mildly Mentally Retarded MMR 83.10 80.14

Severe Disorder of Language SD 92.51 89.21

Visually Handicapped VH 89.38 86.18

Orthopedically and Other OOH 83.10 80.14
Health Impaired

Autistic AUT 89.38 86.18

Severely Emotionally Disturbed SED 89.38 86.18

Severely Mentally Retarded SMR 89.38 86.18

Developmentally Handicapped DH 89.38 86.18

Continued on the next page
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Special Day Complex
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Building Cost Standards

A special day complex consists of at least one special day class teaching
station as well as a medical therapy unit. In addition to instruction
space, the teaching station and/or medical therapy unit may include
toilets, showers, changing areas, large equipment storage and daily
living skills space.

The medical therapy unit may also include clinic/administrative areas,
waiting areas for out patients and clients and space for physical and
occupational therapy activities.

The Class B and Class D building cost standards for a special day class
complex are identified on the schedule as follows:

UNIT COST PER
FACILITY CLASSIFICATION ABBREV. SQUARE FOOT

CLASS B CLASS D

Severely Mentally Retarded SMR $90.50 $87.26

Orthopedically and Other OOH 88.70 85.54
Health Impaired

Developmentally Handicapped DH 94.08 90.72

Deaf-Blind/Multi DBM 94.08 90.72

Note: The cost standard for toilet and shower areas located within a
Special Day Complex are calculated according to the Main-
stream Education Facilities cost standards (see page 3-B-57).

June 1992
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Description

Interfacing

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

Interfacing

Eligible interfacing costs include those costs associated with the connec-
tion of electrical, intercom, fire alarm and communication systems of an
existing building to a new building area.  All itemized interfacing costs
will be given individual funding consideration. ❦
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Multi-Story Construction

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○
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Multi-Story Construction

Introduction

Required Phase I
Documents

For those schools located in a densely populated urban area where site
acquisition costs are high, incentives in the form of a supplemental
allowance and replacement of facilities are available:

INCENTIVE  DESCRIPTION

Supplemental Allowance Provides additional funding to alleviate the
problems of a small school site.

Replacement of Facilities Replaces single-story facilities with multi-story
structures.

The following documents are necessary prior to Phase I to justify the
district‘s request for either supplemental funding or the replacement of
facilities:

FORM DESCRIPTION

SAB 506 Application for Apportionment ✓ ✓

None Letter Appraisal ✓

SAB 502 Supplemental Funding Calculation ✓

SAB 500 Lease-Purchase Justification Document ✓ ✓

Continued on the next page
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Required Phase II
Documents

Topic Items

Multi-Story Construction

The following documents are necessary prior to Phase II or Phase III to
justify the district‘s request for either supplemental funding or the
replacement of facilities:

FORM DESCRIPTION

None Justification Letter ✓

None Preliminary and/or Final Plans ✓ ✓

SAB 506A Estimated Project Cost Detail for Construction ✓ ✓

SAB 506B Summary of Estimated Cost for Construction ✓ ✓

This topic includes the following items:

ITEM SEE PAGE

Supplemental Funding 3-B-63

Replacement of Facilities 3-B-66
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Introduction

Form SAB 502

Form SAB 506

Letter Appraisals

Supplemental Funding

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

Supplemental Funding

Supplemental funding is available to those projects wherein the actual
pupil density of the project site exceeds that recommended by the
California Department of Education, School Facilities Planning Division.

Using the Form SAB 502, Supplemental Funding Calculation, determine the
amount of supplemental funding available to a project accordingly:

STEP FORMULA

1 The actual pupil density of the project site takes into consideration:

• ADA capacity of existing (if applicable) and proposed teaching
stations; and

• usable existing (if applicable) and proposed acreage.

2 Determine the threshold pupil density using the existing (if applicable)
and  proposed acreage.

3 When the actual pupil density, as calculated in step 1, exceeds the
threshold pupil density as calculated in Step 2, there is eligibility for
supplemental funding.

4 and 5 The lesser of steps 4 and 5 as described on the Form SAB 502
determines the amount of supplemental funding.

All school districts applying for supplemental funding must formally
request the apportionment on the Form SAB 506, Application for Appor-
tionment.

Along with the complete description of proposed facilities as outlined
in the “description and scope of project” section of the application, a
statement requesting a supplemental funding allowance must be
included. In addition, the “amount of apportionment requested” must
include the supplemental funding allowance as determined on the Form
SAB 502, Supplemental Funding Calculation.

For purposes of establishing an approximate cost for the acquisition of
real property and completing the Form SAB 502, Supplemental Funding
Calculation, the district must submit two letter appraisals for each parcel
to be acquired.

Continued on the next page
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Form SAB 500

Justification Letter

Preliminary and/or Final
Project Plans

Cost Estimates

Eligible Supplemental
Funding Expenditures

Supplemental Funding

The Form SAB 500, Lease-Purchase Justification Document must identify
all building area to be funded with the supplemental allowance calculation
of the district’s adequate building area.

The district must provide a justification letter detailing the allocation of
the supplemental funding allowance in relieving the effect resulting
from a less than adequate site size.

All items to be funded from the supplemental funding allowance must
be clearly identified on the plans. These enhancements must be noted
on the plans as “supplemental funding” items.

A delineation of all items to be funded with the supplemental funding
allowance must be identified on the cost estimates (Forms SAB 506A
and SAB 506B). In addition, separate cost estimates identifying only the
supplemental funding allowance expenditures must be submitted.

The following table describes eligible supplemental funding expenditures:

TYPE DESCRIPTION

Enhancements Construction items which will enhance the project in
such a way as to mitigate the small site size.

Additional Building Area Building area funded solely with the “Supplemental
Funding” allowance.

Miscellaneous Items These items may include but are not limited to:

• fire safety
• handicapped acess
• playground apparatus
• duct shafts, utility tunnels and pipe conduit chases
• security features

Continued on the next page
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Eligible Supplemental
Funding Expenditures,
continued

Deferment of
Supplemental Funding
Allowance

Supplemental Funding

Additionally, the district must reserve monies from the supplemental
funding allowance to fund those support expenditures related to the
items identified in the previous table. These expenditures may include:

• architectural services
• Office of State Architect fee
• California Department of Education, SFPD, fee
• construction tests
• inspection
• change orders (limited to those items funded with the supplemental

funding allowance)

The district may opt to defer a portion of the supplemental funding
allowance for specific expenditures to be completed subsequently to the
project‘s main construction contract. These items and the associated costs
must be identified prior to the acceptance of main construction bid. ❦
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Replacement of Facilities

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

Introduction

Replacement of Portable
Facilities

Multi-Story Replacement
Facility

Cost Standards/Area
Assessment

Replacement of Facilities

The district is eligible for replacing single-story school building(s) with
one or more multi-story structures if the existing school site is less than
50 percent of the recommended site size as determined by the California
Department of Education, School Facilities Planning Division. The
request for the replacement of single-story facilities at a project site
must be made prior to the construction apportionment (Phase III).

Additional requirements are required for portable facilties being
replaced with multi-story structure(s):

� A district-owned portable 20 years of age or older may be either
moved or replaced,

� A district owned portable less than 20 years of age must be moved,

� If a portable is moved to another site, the relocation costs are eligible
expenditures and the portable building area will be included in the
calculation of the districts “existing adequate area”.

Note: Proceeds from a sale of a portable facility are considered
available rent.

When a single-story facility is replaced with one or more multi-story
buildings, not more than one-third of the final project area may repre-
sent the area of the replaced single-story facility.

The area being replaced as part of a project is subject to State cost
standards (see Building Cost Standards, page 3-B-52 through 3-B-59). This
area will be considered in the district‘s calculation of “existing ad-
equate area”. ❦
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Energy Conservation

Energy Conservation

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

Introduction

Eligibility

Required Documents

The SAB provides a supplemental allowance to those projects promoting
the use of cost effective energy conservation measures and renewable
resource technologies.

A life-cycle cost comparison of the costs and benefits of a proposed
project intergrating alternative energy measures with those of a pro-
posed project including conventional energy measures will be reviewed
by the OLA to determine the district’s eligibility for a supplemental
energy conservation allowance.

In order to determine energy conservation eligibility, the following
documents are required.

ITEM DESCRIPTION

Plans Drawings depicting the projects energy conservation
measures.

Life-cycle cost A life-cycle cost analysis supporting the district’s
comparison analysis application for the supplemental allowance.

Form SAB 506B The requested supplemental energy conservation
(Cost Estimate) allowance must be identified in the “construction”

category in the cost estimate.

1A Diagram The 1A diagram must identify the building areas in which
the use of energy conservation measures are proposed.

Consultant Contract/ Evidence of the district’s contractual agreement with the
District Certification energy conservation consultant for services rendered

relative to the project. Evidence may include a District
Board resolution or legal agreement between the
consultant and the district.

Note: It is advised that the energy conservation documents be submit-
ted at the design development stage (Phase II) of the project.
However these documents will be accepted until the time final
OSA approved building plans are submitted.

Continued on the next page
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Energy Conservation

Calculation of Energy
Consultant Fee

Calculation of Architect
Fees

Apportionment of Energy
Analysis Consultant Fees

Fund Release of Energy
Analysis Consultant Fees

The school district, as an agent of the State, is expected to negotiate an
agreement with the energy consultant which is most favorable to the
State in regard to compensation for professional services. The maximum
schedule of fees calculated are based on the approved proposed energy
conservation measure as follows:

APPROVED SUPPLEMENTAL FEE(%)
ALLOWANCE (NOT CUMULATIVE)

$0.00 — 50,000.00 7.5

50,001.00 — 100,000.00 6.5

100,001.00 — 200,000.00 5.5

200,001.00 — 300,000.00 5.0

300,001.00 — no limit 4.5

For example, an approved supplemental energy conservation allowance
of $200,500.00 would be calculated at a fee of five percent. The fee totals
$10,025.00.

The energy analysis consultant fees must be identified in part B. Plans,
Energy Analysis Fee category on the Forms SAB 506A and SAB 506B cost
estimates.

The supplemental energy conservation allowance is included in the
calculation of the estimated architect fees at Phases II and III. The final
architect fee is calculated based on the amount of the construction
contract which included the energy conservation measures.

Upon the OLA’s approval of the energy analysis and the establishment
of an energy conservation allowance, a recommendation to apportion
energy analysis counsultant fees wil be made to the SAB. This recom-
mendation must be made prior to the time of the construction appor-
tionment (Phase III).

Upon SAB approval of the energy analysis fee, funds will be released at
100 percent.

Continued on the next page
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Energy Conservation

Apportionment of Energy
Conservation Allowance

Fund Release of Energy
Conservation Allowance

Upon the OLA’s approval of the supplemental energy conservation
allowance, a recommendation to apportion the allowance will be made
to the SAB at the time of the construction apportionment (Phase III).

Funds for features providing energy conservation measures will be
released upon SAB approval of the building construction constract. ❦
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Deferred Items

Deferred Items

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

Introduction Construction items that are excluded from a construction contract and
are to be performed at a later date may be deferred for the future. In
order for a reservation of funds to be made, these items must be clearly
identified on the cost estimates and plans. ❦
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D. Tests

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

D. Tests

Description The school district, as the agent of the State, and in accordance with
Title 24,  Part 1 of the California Code of Regulations, is responsible for
funding all necessary tests during the project’s construction phase.

Tests performed during construction may include soil compaction/fill
tests, materials testing, etc. ❦
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E. Inspection

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

Description

Inspector’s Salary

Inspector’s Role

E. Inspection

In accordance with Title 24, California Code of Regulations (CCR),
inspection services are required during the construction of all new
facilities. The school district, as the agent of the State, must solicit
proposals from several OSA certified inspectors known by reputation as
being well qualified and experienced in the construction of public
schools. The district is also responsible for negotiating an agreement
with the inspector which is most favorable to the State in regard to
compensation for professional services.

The estimate for the inspector’s salary must be in accordance with
prevailing wages for comparable services. Inspection costs will be
approvable for a period not exceeding the legal duration of the con-
struction contract. The contract period is terminated upon the filing of
the Notice of Completion.

Additional inspectors fees may be approved for those contracts in
which a time extension was granted through the OLA change order
process.

Inspection fees are allowed for the legal duration of the construction
contract(s) as approved by the Office of Local Assistance plus an
additional 35 calendar days for work the district has deemed incom-
plete at the close of the construction contract period.

The inspector shall act under the direction of the project architect or
registered engineer in assuring compliance with the approved plans and
specifications. The inspector must inspect every part of the work. In no
case, shall the inspector have or assume any duties which would
prohibit continuous inspection.

Note: A school district official/employee may not provide inspection
services for their own school project regardless of qualifications. ❦

December 1992
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Description

Ineligible Expenditures

Schedule of Allowance

Furniture and Equipment
Cost Index

Furniture and Equipment
Included in the Contract

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

F. Furniture and Equipment

F. Furniture and Equipment

A furniture and equipment allowance is provided to each project to
adequately equip all spaces and functions within the facility with the
proper movable furniture and equipment items. The furniture and
equipment allowance is generated by the eligible building area and
facility classifications.

Built-in or fixed equipment (fixtures) and supplies are not considered
movable furniture and equipment items, and are generally funded with
the building construction allowance. In addition, furniture and equipment
funds may not be utilized for the purchase of equipment for adult educa-
tion, community use, or for intramural or inter-school sports as distin-
guished from the required physical education program of the district.

The following chart is used to determine a preliminary estimate at
Phase II for the furniture and equipment allowance. The final allowance
will be determined by the OLA upon approval of the bid.

GRADES SERVED ALLOWANCE PER SQUARE FOOT

K – 6, K – 8 $5.00

6 – 8, 7 – 8, and 7 – 9 6.00

9 – 12, 10 – 12 7.00

Continuation High 8.00

Special Education 10.00

Once a furniture and equipment allowance has been determined apply
the current furniture and equipment cost index factor. The furniture
and equipment cost index factor is adjusted quarterly.

If the construction contract includes eligible furniture and equipment
items, the district must submit an itemization of proposed purchases
and the associated unit costs. The cost of these items will be transferred
from the furniture and equipment allowance to the project’s construc-
tion allowance. In addition, the architect fee, calculated at eight percent
of the cost of these items, will be reduced from the furniture and
equipment allowance.

Continued on the next page
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F. Furniture and Equipment

Maximum Allowance

OLA Review

Audit of Furniture and
Equipment Expenditures

District Certification for
Central Kitchens

The maximum furniture and equipment allowance, as established at the
bid approval, is as follows:

• new construction is limited to 100 percent of the calculated allow-
ance; and/or

• replacement of abandoned facilities is limited to 50 percent of the
calculated allowance.*

* The allowance provided for the replacement of abandoned facilities is
limited to 50 percent of the maximum allowance because inventory
remains from the original facilities.

Upon the district’s request, the OLA will conduct a courtesy review of
the district’s anticipated furniture and equipment purchases.

Upon completion of the project, an audit of the district’s furniture and
equipment expenditures is conducted wherein any ineligible expenditures
are reduced from the project. If prior to the final audit, the district has not
completed purchasing all the furniture and equipment necessary the
district must submit a list of anticipated expenditures. This action will
reserve funds for future furniture and equipment expenditures.

An allowance is provided to those projects including a central kitchen
which services:

• at least two satellite serving kitchens in addition to its central
kitchen site.

In order to receive a central kitchen allowance, the district must
provide:

• identification of the schools which house the satellite serving
kitchens; and

• the number of pupils to be served by the central kitchen. ❦
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Description

Calculations of
Contingencies

Eligible Expenditures

○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○ ○

G. Contingencies

G. Contingencies

Contingencies in the project budget provide a means for financing
eligible unforeseen costs necessary to complete the project.

The contingency amount is calculated at 1½ percent of Items A through
F as delineated on the cost estimate. In addition, an amount of $2,000.00
is allocated to this category.

Upon a bid approval and authorization by the Local Assistance Officer,
expenditures from the contingency fund are allowable under the
following circumstances:

TYPE OF EXPENDITURE CIRCUMSTANCE

Non-Construction For cost increases not involving changes to a
construction contract (i.e., inspection, tests, etc.), a
transfer of funds to the budget item requiring the
increase may be requested when:

• Prior to 90 percent construction completion
(building), the District Representative must submit
a written statement requesting a transfer of funds
from the contingency fund to the specific budget
item requiring the increase.

• After 90 percent construction completion
(building), funds will be automatically transferred
based on the project’s expenditure reports as
submitted to the OLA.

Construction For cost increases involving the construction contract
(i.e., site development, building construction, etc.), a
formal change order must be submitted to the OLA (see
Change Orders, page 3-D-11).

Continued on the next page
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G. Contingencies

Ineligible Expenditures The contingency fund is not available for the following types of expen-
ditures:

ITEM DESCRIPTION

New Construction (Building) Cost increases associated with the building portion
of the construction contract that exceed the
difference between the “bid allowance” and the
“acceptable low bid” as established at the time of
the bid approval.

General Site Development Cost increases associated with general site
development that exceed the general site
development allowance as established by law and
as calculated at the time of the bid approval (see
Maximum Funding, page 3-D-13).

Purchase Price of Property Increases in the purchase of real property.

June 1992
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Exhibit 1: Form SAB 506B, Summary of Estimated Costs

Form SAB 506B

STATE OF CALIFORNIA DEPARTMENT OF GENERAL SERVICES
SUMMARY OF ESTIMATED COSTS OFFICE OF LOCAL ASSISTANCE

SAB 506B (REV. 06/92)

SCHOOL DISTRICT COUNTY

SCHOOL PROJECT NAME

APPLICATION NUMBER PRELIMINARY FINAL

A. SITE

1. PURCHASE PRICE OF PROPERTY $

2. APPRAISAL FEES $

3. ESCROW FEES $

4. SURVEYS $

5. SITE SUPPORT $ @100% $ @ 85%

6. RELOCATION  ASSISTANCE $

7. OTHER (ITEMIZE) $

SITE SUBTOTAL $

B. PLANS

1. ARCHITECT'S FEE FOR PLANS $

2. OSA PLAN CHECK FEE $

3. CDE PLAN CHECK FEE $

4. ENERGY ANALYSIS FEE $

5. PRELIMINARY TESTS $

6. ADMINISTRATIVE COSTS $

7. OTHER (ITEMIZE) $

PLANS SUBTOTAL $

C. CONSTRUCTION

1. UTILITY SERVICES $

2. OFF-SITE DEVELOPMENT $

3. SERVICE SITE DEVELOPMENT $

4. GENERAL SITE DEVELOPMENT $

5. MODERNIZATION $

6. DEMOLITION INTERIM HOUSING $

7. UNCONVENTIONAL ENERGY $

8. NEW CONSTRUCTION $

9. OTHER (ITEMIZE) $

CONSTRUCTION SUBTOTAL $

D. TESTS (CONSTRUCTION) $

E. INSPECTION $

F. FURNITURE AND EQUIPMENT $

G. CONTINGENCIES $

H. TOTAL ESTIMATED COST (ITEMS A THROUGH G) $

SIGNATURE OF ARCHITECT/STRUCTURAL ENGINEER DATE

(USE $2,000 PLUS 1.5% OF TOTAL, ITEMS A - F,
WHEN TOTAL EXCEEDS $24,000; ON SMALLER PROJECTS, USE 10% OF TOTAL, ITEMS A -F)

✍
file in: (old) Cost Estimates

(new) Cost Estimates

June 1992
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Exhibit 2: Form SAB 506A, Estimated Project Cost Detail

Form SAB 506A

A. SITE

1 PURCHASE PRICE OF PROPERTY $

2. APPRAISAL FEES $

3. ESCROW FEES $

4. SURVEYS $

5. SITE SUPPORT $ @100% $ @85%

6. RELOCATION ASSISTANCE $

7. OTHER (ITEMIZE) $

SITE SUBTOTAL $

B. PLANS

1. ARCHITECT'S FEE FOR PLANS $

2. OSA PLAN CHECK FEE $

3. CDE PLAN CHECK FEE $

4. ENERGY ANALYSIS FEE $

5. PRELIMINARY TESTS $

6. ADMINISTRATIVE COSTS $

7. OTHER (ITEMIZE) $

PLANS SUBTOTAL $

STATE OF CALIFORNIA DEPARTMENT OF GENERAL SERVICES

ESTIMATED PROJECT COST DETAIL STATE ALLOCATION BOARD
SAB 506A (REV. 06/92) PAGE 1 OF 3

SCHOOL DISTRICT COUNTY

SCHOOL PROJECT NAME

APPLICATION NUMBER

C. CONSTRUCTION

1.   UTILITY SERVICES

DESCRIPTION TOTAL COSTS

a.  WATER $

b.  SEWER $

c.  GAS $

d.  ELECTRIC $

e.  TELEPHONE $

f.   OTHER (ITEMIZE) $

TOTAL UTILITY SERVICES $

SIZE UNIT
COST

PRELIMINARY FINAL

QUANTITY

file in: (old) Cost Estimates
(new) Cost Estimates
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Exhibit 2A: Form SAB 506A, Estimated Project Cost Detail

Form SAB 506A

4. GENERAL-SITE DEVELOPMENT    a. ALLOWABLE COST (SHOW COMPUTATION OF ALLOWABLE COST)

DESCRIPTION TOTAL COSTS

 ITEMIZE $

TOTAL GENERAL-SITE DEVELOPMENT $

5. MODERNIZATION

DESCRIPTION TOTAL COSTS

ITEMIZE $

TOTAL MODERNIZATION $

.

C. CONSTRUCTION, CONTINUED

STATE OF CALIFORNIA DEPARTMENT OF GENERAL SERVICES

ESTIMATED PROJECT COST DETAIL STATE ALLOCATION BOARD
SAB 506A (REV. 06/92) PAGE  2 OF 3

SIZE QUANTITY
UNIT
COST

SIZE QUANTITY
UNIT
COST

SIZE QUANTITY
UNIT
COST

2. OFF-SITE DEVELOPMENT

DESCRIPTION TOTAL COSTS

a. STREET PAVING $

b. SIDEWALKS $

c. CURBS AND GUTTERS $

d. OTHER (ITEMIZE) $

TOTAL OFF-SITE SERVICES $

3. SERVICE-SITE DEVELOPMENT

DESCRIPTION TOTAL COSTS

a. DEMOLITION $

b. SITE CLEARANCE $

c. EARTHWORK  CUT $

d. EROSION CONTROL $

e. DRAINAGE FACILITIES $

f. OTHER (ITEMIZE) $

TOTAL SERVICE-SITE DEVELOPMENT $

SIZE QUANTITY
UNIT
COST

file in: (old) Cost Estimates
(new) Cost Estimates
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Exhibit 2B: Form SAB 506A, Estimated Project Cost Detail

Form SAB 506A

9. OTHER TOTAL COSTS

ITEMIZE $

CONSTRUCTION SUBTOTAL (C-1 THROUGH C-9) $

D. TESTS (CONSTRUCTION) $

E. INSPECTION $

F. FURNITURE AND  EQUIPMENT PER FORM SAB 522 $

TOTAL ITEMS A THROUGH F $

G. CONTINGENCIES $

H. TOTAL ESTIMATED PROJECT COST (ITEMS A THROUGH G) $

8.    NEW CONSTRUCTION

FACILITY    TOTAL COSTS

ITEMIZE $

TOTAL $

ADD ADJUSTMENT FACTORS

a.   GEOGRAPHIC @  $

b.   SMALL BUILDING AREAS @  $

c.   INDEX ADJUSTMENT @  $

d.   URBAN @  $

e.   OTHER  $

TOTAL NEW CONSTRUCTION $

6. $

7. UNCONVENTIONAL ENERGY SOURCES (ATTACH LIFE CYCLE COST COMPARISON - SECTION 1856.39) $

C. CONSTRUCTION, CONTINUED

SIGNATURE OF ARCHITECT/STRUCTURAL ENGINEER DATE

✍

STATE OF CALIFORNIA DEPARTMENT OF GENERAL SERVICES

ESTIMATED PROJECT COST DETAIL STATE ALLOCATION BOARD
SAB 506A (REV. 06/92) PAGE 3  OF 3

SQUARE FEET

DEMOLITION INTERIM HOUSING

ALLOWABLE
COST

(USE $2,000 PLUS 1.5% OF TOTAL, ITEMS A-F, WHEN TOTAL
EXCEEDS $24,000; ON SMALLER PROJECTS,
USE 10% OF TOTAL, ITEMS A-F)

file in: (old) Cost Estimates
(new) Cost Estimates
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H. Total Estimated Project Cost

H. Total Estimated Project Cost

Description

Required Signatures

This item is a summation of all costs relative to the project as itemized
in the body of the estimate.

The cost estimate must be dated and contain the orginal signatures of a
licensed architect or structural engineer. ❦
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Phase II Apportionment: Site Acquisition and/or
Design Development
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Phase II Apportionment: Site Acquisition and/or Design Development
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Overview When all necessary documentation has been received (see Required Docu-
ments, on page 3-B-1 and 3-B-2), the OLA will submit a recommendation to
the SAB that the project application be approved and apportioned for
Phase II site acquisition and/or design development costs as follows:

CATEGORY TYPE PHASE II APPORTIONMENT

Purchase Price 100%  approved valuation

Appraisal Fee 100%

Escrow Fee 100%

Surveys 100%

Site Support 100% (limited to 85%  of
actual costs)

Relocation Assistance 100%

Other (specify) 100%

Architect Fees 80% of the total architect fees
as calculated by the fee
schedule less any fees
previously apportioned (see
page 3-A-50).

OSA Plan Check 100%

California Department of 100%
Education Plan Check Fee

Preliminary Tests 100%

Energy Analysis Fee 100% (upon OLA acceptance)

Administrative Costs 100% (if not previously
apportioned)

Other (specify) 100%

Contingencies $5,000.00 (less any funds
previously apportioned)

G. CONTINGENCIES

June 1992



3-B-83

Applicant Handbook January 1992

Phase II Fund Release: Site Acquisition and/or
Design Development
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Phase II Fund Release: Site Acquisition and/or Design Development

Introduction

Required Documents

A release of funds is issued upon the SAB approval of the Phase II site
acquisition and/or design development apportionment.

The following documents are required prior to the release of Phase II
site acquisition and/or design development funds:

DOCUMENT DESCRIPTION

California Department An approval letter for preliminary plans
of Education Letter for each project issued by the

California Department of Education,
School Facilities Planning Division. ✓

Preliminary Title Report This report contains the conditions under
which the title company will issue a
particular type of title insurance policy.
This report lists in advance of purchase,
title defects, liens and encumbrances
which would be excluded from coverage if
the requested title insurance were to be
issued as of the date of the preliminary
title report. Thus, the preliminary report
provides the opportunity to seek the
removal of items referenced in the report
which are objectionable to the buyer prior
to purchase. ✓

Plat Map A site map that shows the location of real
estate in a town or county in relation to
adjoining lots and landmarks, such as
roads. ✓

Continued on the next page
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Phase II Fund Release: Site Acquisition and/or Design Development

Required Documents,
continued

DOCUMENT DESCRIPTION

Legal Counsel’s Opinion In all instances, the district’s legal
Regarding Title Report counsel must review the preliminary title

report and provide a written opinion
regarding all exceptions, if any. In regard
to exceptions, the focus centers around
the question of whether the exceptions
would interfere with the proposed use of
the property as well as the probable effect
on the cost and feasibility of acquiring the
property if exceptions must be cleared. ✓

Escrow Documents The process in which a disinterested third
party holds money and documents for
delivery to the respective parties in a
transaction on performance of established
conditions. The district must provide a
copy of the written escrow instructions to
the OLA. ✓

Policy of Title Insurance Land title insurance is required protection
against the probability that existing but
undisclosed risks could arise. The policy
states who the public records show owns
the land; and, subject to certain
exceptions, who else, if anyone, beside
the owner, has an interest in it, and what
encumbrances and charges exist against
the property—all as of the policy’s date. ✓

Note: Upon the acquisition of a real property and prior to Phase III
recommendation, the district must submit either:

• Grant Deed, or
• Form SAB 509, Site Ownership Certification

Continued on the next page
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Phase II Fund Release: Site Acquisition and/or Design Development

Contingencies

Form SAB 521

Form SAB 184 and
SAB 184A

As with Phase I, contingency funds are not routinely released to the
district. However, a $5,000.00 balance will be maintained in the contin-
gency category.

If the funds apportioned at Phase II are insufficient to meet the district’s
obligations, funds from the contingency balance may be transferred to
any cost category approved at Phase II. The district must provide a
written request identifying the amount to be transferred and the cat-
egory to which it is to be transferred.

Note: The district may not request a transfer from the contingency
category to fund increased costs for the specific purpose of
acquiring real property.

The district will receive notification via the Form SAB 521, Standard Fund
Release which specifically identifies the funding categories and costs that
are currently being released and authorized for expenditure.

The following documents are required upon the district’s receipt of each
fund release:

• Form SAB 184, Summary of Expenditures and Construction Progress
• Form SAB 184A, Detailed Listing of Warrants Issued by District for Project

These forms must be completed and returned to the OLA within
90 days. ❦

May 1993


